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NEW VENTURES ASSOCIATES, LLC 
                                                                          
 

                                                                   85 - 87 BOSTON STREET • EVERETT, MA  02149 
                                                                            TEL:  (800) 726-6506 • FAX: (617) 387-1597                       

                                                       Email: crowlanelandfill@verizon.net 
 

 
Via Email and First Class Mail 
 
MEMORANDUM 
 
 
TO:   JOHN A. CARRIGAN, SECTION CHIEF, SOLID WASTE 

MANAGEMENT, DEP-NORTHEAST REGIONAL OFFICE 
 
CC:   MATTHEW C. IRELAND, ESQ. 
  MARK R. REICH, ESQ. 
  JOHN W. MORRIS, DIRECTOR/BOH 
  MR. WILLIAM THIBEAULT 
  MR. MICHAEL QUATROMONI 
 
FROM: STEVEN J. TRETTEL, VICE PRESIDENT ENGINEERING 
 
THROUGH: RICHARD A. NYLEN, JR., ESQ. 
 
RE:  NEW VENTURES ASSOCIATES, INC. (“NVLLC”); PROPOSED 

SCHEDULE TO ACCELERATE CAP 
 
DATE: DECEMBER 7, 2006 
 
 
Dear Mr. Carrigan: 
 
 This proposal is a follow up to the Department’s discussions with NVLLC yesterday.  
NVLLC hereby offers to increase the area to be capped this year by an additional 60,000 square 
feet.  NVLLC proposes to extend the Final Cap to include the entire Plateau Area immediately 
south of Phase I as shown on the SITEC plan entitled “Supplemental Cap and Gas System 
Installation Plan,” dated December 7, 2006. 
 
 Rationale: 
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 The City and the Department seek to cap as much of Phases I and II as possible this year 
prior to inclement weather.  Phase I has been completed and Phase II is underway.  A sizeable 
portion of area previously identified as Phase IA and IIA at the top of the Landfill that was part 
of or adjacent to the recently completed Phase I is at or near final grade.  This area was 
scheduled to be covered with tarps or open at times this winter.  NVLLC recommends that the 
Additional Area be brought to final grade and capped as part of the Phase I and II work.  This 
will add approximately 60,000 square feet or almost one and one-half (1½) acres to the Landfill 
capped area and utilize the gas installation and FML crews pending their Phase II work.  The 
work will not interfere with the Phase II capping process. 
 
 Proposed Schedule: 
 
 Thursday, Dec. 7 Remove stored rolls of FML and Geocomposite from Plateau 

Area immediately south of Phase I. 
 
  SITEC submits drawing showing extension of gas collection 

pipes into the Additional Area.  (Attached) 
 
 Friday, Dec. 8 Hancock Engineering stakes out final subgrade and gas 

collection pipe locations in Additional Area. 
 
  Final grading of Additional Area commenced (2½ days). 
 
 Saturday, Dec. 9 Final grading. 
 
 Monday, Dec. 11 Final grading completed; gas collection piping system 

installation begins. 
 
 Tuesday, Dec. 12 Complete undercap gas collection system piping; continue final 

grading in Phase II. 
 
 Wednesday, Dec. 13 Begin installation of Geocomposite and FML in Additional 

Area. 
 
 Wednesday, Dec. 13 
 through 
 Saturday, Dec. 16 Continuous operation in Phase II area in north to south 

direction to include: 
 

• Final grading; 
• Installation of undercap gas collection system piping; 
• Installation of Geocomposite and FML. 
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 The purpose of extending the Final Cap to the Additional Area is to take advantage of 
this large flat area that is close to grade.  The Final Capping of the Additional Area will remove a 
part of the Landfill that is subject to stormwater infiltration presently, and extend the gas 
collection system to further mitigate sources of potential odors.  We believe that NVLLC’s offer 
is in the best interest of the Department and the City as the capping is preferable to temporary 
tarps. 
 
 We look forward to Department approval of this proposal to extend the Additional Area 
to Phase I and Phase II and remain available to answer any questions. 
 
 Thank you. 
 
SJT/kad 
Attachment 
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